

Action plan July – Dec 2013

Component 1

PLANNED ACTIVITIES & OUTPUTS

Activities

- 1.1 COORDINATION & REPORTING: • 3rd (PR) reporting activities (partner reports and project report); • 6 (1 per month) e-meetings of the PMT.
- 1.2 INTERREGIONAL STEERING COMMITTEE (ISC): • 5th ISC, MWR & SWRA, IE November 2013; focus on Mid term evaluation: evaluation of the overall progress in achieving the agreed objectives and evaluation of the partnership; evaluation of the networking activities. CORRECTION: the 4th, 5th, and 6th ISC meetings took place during the 3rd semester, 2 online, one in Exeter. In IE we will have the 7th ISC meeting -unless there have been on line ISC meetings during summer 2013..

Outputs

1 ISC meeting; 6 PMT meetings; 3rd PR; D5 10 partner audited 3rd semester PR:s; Documentation (agenda, participants, minutes, regional activity reports) from the 5th ISC meeting; monthly conclusions of the PMT e-meetings (e.-mails).

Component 2

PLANNED ACTIVITIES & OUTPUTS

Activities

- 2.3 PROJECT WEB SITE: Updates to the project web site (PDT)
- **2.4 PROJECT NEWSLETTER: Production of the 2nd project newsletter; (TRAP GOOD PRACTICES, STUDY VISITS, DISUCSSION, CONCLUSIONS); PDT; uploaded to the project web site. REMINDER: During the semester, the teams that were formed during the 6th ISC must deliver their text for the newsletter, by 10.10.2013.**
- 2.5 PROJECT PUBLICATION: Structure agreed and writing starts. *During the period 1.5.2013 – 10.10.2013, we need to come up with the structure of the handbook.*
- 2.6 APPEARANCES IN THE PRESS: Press / media release by PP3 and PP6 who host the 5th interregional meeting; TRAP newsletter disseminated to the local press
- 2.8 NETWORKS & LOCAL DISSEMINATION 4 synergy participations and dissemination of TRAP material; dissemination of the 2nd newsletter locally (information in the local press, all partners)
- 2.9 INTERREGIONAL CP 2 MEETINGS: Interregional dissemination event jointly organised by PP2, PP3 and

PP6 attached to the study visits in Cork and Shannon, (IE), October 2013.

Outputs

4 participations in events & documentation; 1 interregional dissemination event organised; web site update; 1 press release by PP2, PP3 and 1 press release PP6 ; programme and outputs from the dissemination event; 1 structure of the project publication; 2nd TRAP newsletter disseminated in the partner regions (10 references)

Component 3

PLANNED ACTIVITIES & OUTPUTS

Activities

- 3.2 STUDY VISITS: 4th study visit in South West (TA3) and in Shannon (TA4) (IE), October 2013.
- **3.3 LOCAL MEETINGS: Transfer team meetings, update and discussion of the policy impact process (i.e. action plans for the good practices that are transferred and /or direct policy impact per se).** Following the in depth discussion and the transfer teams session during the site visit in Kainuu, all related meetings, local and /or interregional must be well documented (not long) but well.
- **3.4 POLICY IMPACT: Formulation of the "regional attractive growth model" proposed by PP10 during the 5th CP3 interregional meeting. In the partner regions, i.e. action plans for the good practices that are transferred and /or direct policy impact per se.** Following the in depth discussion and the transfer teams session during the site visit in Kainuu, all related meetings, local and /or interregional must be well documented (not long) but well.
- 3.5 INTERREGIONAL CP3 MEETINGS: 5th interregional CP3 meeting, Shannon (IE), October 2013, same travel as for the 4th study visit which includes also the South West region. Focus of the meeting: to present (PP10) & discuss a vision & methodology of a "regional attractive growth model" based on the integration of environmental protection (water, landscape) and economic development; building on the TRAP good practices. **CORRECTION:** In fact, the 5th interregional CP3 meeting takes place in Kainuu, July 2nd – 5th 2013, and the meeting in Ireland is the 6th interregional CP3 meeting.

Outputs

Organisation of 1 interregional CP3 meeting (Cork) & 2 study visits (Cork –TA3 & Shannon –TA4) and their documentation (agenda, participants, minutes). Drafts / progress of the policy implementation plans & of the good practice transfer action plans; structure of the jointly developed model for 'attractive regional growth'; 10 summaries of the regional transfer team meetings (dates, location, theme, conclusion).

CORRECTION: 2 interregional CP3 meetings and 3 study visits. Kainuu (FI), Cork & Limerick (IE). The site visit to Kainuu was not possible to implement at the end of June as originally planned, and it took place at the beginning of July 2013, i.e during the 4th semester.